

LAB 2 — AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Problem Statement #49 — Webhook Ingestion & Retry Mechanism Hub

Name: S. Hemanth Kumar Reddy

SRN: PES1UG24CS418

Section: 5G


Work Space LINK :

<https://pes1ug24cs418.atlassian.net/jira/software/c/projects/WG/boards/34/backlog>

EPICS:

Jira backlog with Epics and User Stories

(6 Epics + 14 Stories)



WG Sprint 1 25 Aug – 1 Sep (5 work items)		23	0	0	Complete sprint	...
☒	WG-7 1.1 Signature Verification	Epic 1: Se...	To Do ▾	5	⬆️	👤
☒	WG-8 1.2 HTTP 200 Acknowledgment	Epic 1: Se...	To Do ▾	3	⬆️	👤
☒	WG-9 1.3 Invalid Payload Rejection	Epic 1: Se...	To Do ▾	2	⬆️	👤
☒	WG-10 2.1 Webhook Event Forwarding	Epic 2: Re...	To Do ▾	5	⬆️	👤
☒	WG-11 2.2 Automatic Retry with Exponential Backoff	Epic 2: Re...	To Do ▾	8	⬆️	👤

Backlog (9 work items)		0	21	26	🔗	Create sprint
👤	Create a whiteboard to plan your work	Try				
☒	WG-13 3.1 Dead-Letter Queue	Epic 3: De...	Done ▾	5	=	👤
☒	WG-12 2.3 Delivery Attempt Logging	Epic 2: Re...	Done ▾	3	=	👤
☒	WG-14 3.2 DLQ Alert	Epic 3: De...	Done ▾	3	=	👤
☒	WG-15 4.1 Register Webhook Endpoint	Epic 4: W...	Done ▾	5	=	👤
☒	WG-18 5.2 Discard DLQ Event	Epic 5: M...	Done ▾	2	⬇️	👤
☒	WG-17 5.1 Manual DLQ Retry	Epic 5: M...	Done ▾	5	=	👤
☒	WG-16 4.2 Update or Deactivate Endpoint	Epic 4: W...	Done ▾	3	=	👤
☒	WG-19 6.1 Ingestion Performance and Rate Limiting	Epic 6: PL...	To Do ▾	13	⬆️	👤

Backlog (2 work items)		0	21	0	🔗	Create sprint
☒	WG-19 6.1 Ingestion Performance and Rate Limiting	Epic 6: Platform Pe...	To Do ▾	13	⬆️	👤
☐	WG-20 6.2 Durable Event Persistence	Epic 6: Platform Pe...	To Do ▾	8	⬆️	👤
+ Create						

USER STORIES & STORY POINT ASSIGNMENTS

SPRINT 1 — 23 STORY POINTS

▼

Backlog (14 work items)

47

0

23

Create sprint

Create a whiteboard to plan your work

Try

...

✕

☒

WG-7

1.1 Signature Verification

Epic 1: Se...

Done ▼

5

☒

WG-11

2.2 Automatic Retry with Exponential Backoff

Epic 2: Re...

Done ▼

8

☒

WG-9

1.3 Invalid Payload Rejection

Epic 1: Se...

Done ▼

2

☒

WG-10

2.1 Webhook Event Forwarding

Epic 2: Re...

Done ▼

5

☒

WG-8

1.2 HTTP 200 Acknowledgment

Epic 1: Se...

Done ▼

3

BACKLOG EVIDENCE — SPRINT 2 & REMAINING WORK

▼

Backlog

(9 work items)

0

21

26

Create sprint


Create a whiteboard to plan your work

Try


<

SPRINT BOARDS — ACTIVE SPRINT VIEW


SPRINT 1



SPRINT 2



BURNDOWN CHART — SPRINT 2



REFLECTION ANSWERS:

1. The estimations were reasonable based on the complexity of each story and the number of technical components involved. Fibonacci story points were used to represent relative effort, with larger values assigned to stories involving more complex functionality such as signature verification, exponential backoff, and performance requirements. However, since the sprints were simulated in Jira rather than implemented as actual development work, there was not enough real development effort to determine whether the estimates accurately reflected the actual time required.
2. Yes. The backlog was prioritized according to the requirements and their importance to the system. High-priority stories related to secure webhook ingestion and reliable delivery were placed first, followed by medium-priority operational and recovery features. The lower-priority recovery story was placed later. This prioritization allowed

Sprint 1 to focus on the core ingestion and delivery path before adding operational and recovery capabilities in Sprint

3. The simulated sprints aligned well with the original plan. Sprint 1 contained the planned five stories and 23 story points, covering the core webhook ingestion, forwarding, and retry functionality. All five stories were moved through To Do, In Progress, and Done. Sprint 2 contained the planned seven stories and 26 story points, covering logging, dead-letter queue management, endpoint management, and manual recovery. All seven stories were also completed. The two larger non-functional stories, 6.1 and 6.2, remained in the backlog as future work as planned.
4. The Sprint 2 burndown chart started with 26 story points and showed the remaining work dropping to zero much faster than the guideline. This indicates that the planned work was completed ahead of the expected burndown schedule. However, because the sprint was simulated and the stories were completed within a short period, the chart does not provide enough evidence to conclude that 26 story points per week is a sustainable long-term team capacity. A real sprint with actual development time would provide a more meaningful measure of team velocity and capacity.